DOT NETWORKS doo
Br. 12-2-38/2024
12 12 2024 god.
BEOGRAD

AMENDMENT

TO THE AGREEMENT NO.

FPA3411SRB22110510227502

BETWEEN

HUAWEI TECHNOLOGIES D.O.O. Beograd

AND

DOT NETWORKS DOO BEOGRAD.,

AMENDMENT NO: FPA3411SRB22110510227502B5

Sheng Yi

AMENDMENT

This AMENDMENT is made on 12th Dec 2024.

Huawei Technologies d.o.o. Beograd, a company incorporated under the laws of Republic of Serbia and having its registered office located at Airport City building 2200, Camellia, V Floor, street Address: Omladinskih brigada 90d, 5th floor, 11000 Belgrade, Serbia ("Huawei" or "Contractor").

AND

DOT NETWORKS DOO BEOGRAD., a company incorporated under the laws of Republic of Serbia, having its registered office at Oblakovska 51, Belgrade, Serbia, (hereinafter referred to as "Supplier" or "Subcontractor").

BASED ON

The Contract No. FPA3411SRB22110510227502 signed between **Huawei Technologies d.o.o. Beograd** and **DOT NETWORKS DOO BEOGRAD.**
Both parties agree to comply with terms and conditions of FPA3411SRB22110510227502 and associated amendments.
The Amendment FPA3411SRB22110510227502B5 is made with regards to

1. Eight items are added to the contract.

Description*	UOM*
Reconfiguration of video surveillance system as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system—Novi Sad	PCS
Reconfiguration of video surveillance system as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system—Vrbas	PCS
Reconfiguration of video surveillance system as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system—Backa Topola	PCS
Reconfiguration of video surveillance system as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system—Subotica	PCS
Reconfiguration of BIS software's for integration of security and safety systems as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system due to changes in CCTV system—Novi Sad	PCS
Reconfiguration of BIS software's for integration of security and safety systems as per new requirements. Works to be performed include, but no not limited to :	PCS

Sheng Yi

reprogramming the whole system, testing and commissioning of the system due to changes in CCTV system—Vrbas	
Reconfiguration of BIS software's for integration of security and safety systems as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system due to changes in CCTV system—Backa Topola	PCS
Reconfiguration of BIS software's for integration of security and safety systems as per new requirements. Works to be performed include, but no not limited to : reprogramming the whole system, testing and commissioning of the system due to changes in CCTV system—Subotica	PCS

AC：Acceptance certificate

COD：Cash on delivery

FAT: Final acceptance test

2. The contract is valid from 2024-12-12 to 2025-12-31
3. Payment term: 30% advance payment (COD and Pay on due date) and 60% PAC (Invoice AC 30D and Pay on due date),10% payment for FAT (Complete all commissioning and hand over to the Serbia Railway)；Payment currency are RSD. Other basic clauses are subject to the master contract.
4. The CCTV system should be completed and functional before 15 days upon receipt of the document stipulating technical requirements of the scope, approved by the Supervisor, except for Novi Sad location； The BIS System should completed 30 days upon receipt of document stipulating technical requirements of the scope approved by Supervisor,, except for Novi Sad location. Fine tuning of BIS by will take an additional 30 days. The parties mutually agreed that work at the Novi Sad location may commence only after written approval is granted by the Supervisor, along with the necessary permission to access the site. The works on BVMS and BIS for Novi Sad will be completed within 15-20 days from the date of the Supervisor's approval to access the site. Upon completion of the modifications requested by Huawei, the handover of works will be submitted directly to Huawei. Furthermore, DOT is not obligated to carry out additional handovers, but is required to provide support to Huawei during the final handover to the General contractor.
5. DOT shall ensure that all systems supplied by DOT are completed and fully operational no later than January 10, 2025, provided that all related works (construction, power supply, network, etc.) are also fully operational, and that acceptance is obtained from Huawei. Furthermore, DOT will assist Huawei in obtaining acceptance from General Contractor, with no additional costs.

The Amendment FPA3411SRB22110510227502B5 enters into force on the date when both parties sign it. This Amendment is made in 3 (three) identical copies, out of which the Contractor keeps 2 (two) copies and 1 (one) copy is for the Supplier.

1 CONFLICT

This Amendment FPA3411SRB22110510227502B5 constitutes an integral and inseparable part of the original agreement. In the event of any conflict or inconsistency between any term of this Amendment and any term of the Agreement, the terms of this Amendment shall prevail. All terms and conditions of the Agreement, including the annexures, which are not amended by this Amendment, shall remain unchanged and in force.IN WITNESS WHEREOF, this Amendment has been duly signed by the Parties hereto, in three copies, on the day and year first above written.

Huawei: **Huawei Technologies d.o.o., Beograd**	**Supplier:** **DOT NETWORKS DOO BEOGRAD**
Authorized Representative Name:	Authorized Representative Name:
Title: CEO	Title: Director
Signature:	Signature:
Date of signing: 15/12/2024	Date of signing:

DOT NETWORKS DOO BEOGRAD

Shang Yi